
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14
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Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 356 Date: 03-Dec-2013 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 547

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast and cold

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0830 t0 0900. Process RFI 118R02 and RFI 3543. Misc MEP paperwork and write
diaries. Track progress of FWS mechanical piping installation.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Charles Balley, from National Air Balance Company, Inc. and Naoli Nakata arrived at the base of W2 at
0700 and went to the east anchorage splay chambers to take initial readings on the Pitot tubes installed on
12/2/2013. They arrived at the east anchorage, WB bridge at 0730. Balancing was complete by 1130, and
it took 30 minutes to exit the bridge.

FWS was told by ABF that the painters were working inside the splay chambers and they could not enter.

In the afternoon, they arrived at the tower elevation 53 at 1230 and began to climb to the tower head
chamber to begin installing the pitot tubes. Power was not provided to the machine, so they could only drill
test holes.

128 0-000-000.128

Bid Item: 129 0-000-000.12904-0120F4 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 5.50 0.00 0.00 5.50

JNM NARCISO BIAGIPlumber/Pipefitter 5.50 0.00 0.00 5.50

FOR TOM COLOMBOPlumber/Pipefitter 5.50 0.00 0.00 5.50

Diary: Dispute

Booster Pump

The FWS crew, including Josh Johnson, spent the shift connecting the piping from tower vertical riser to
the booster pump.

129 0-000-000.129
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The crew used a 2.4 HP generator, a 200 volt welder, a crew truck, and small tools.

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 2.50 0.00 0.00 2.50

JNM NARCISO BIAGIPlumber/Pipefitter 2.50 0.00 0.00 2.50

FOR TOM COLOMBOPlumber/Pipefitter 2.50 0.00 0.00 2.50

Diary: Dispute

Change of Character

To perform the day's operations, the FWS crew worked from a closure of the #1 lane of the EB bridge.
The crew, including Josh Johnson, spent 1.5 hours mobilizing to the work location, and 1 hour demobilizing
at the end of the shift.

In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks and a port-a-
potty on a trailer.

001 0-FWS-ELS.354

Bid Item: 001 0-CIC-EFA.365CCO-365 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Diary: Dispute

Change of Character

The FWS/NAB crew took 0.5 hours to access the east anchorage and 0.5 hours to return to W2.

During the afternoon shift, the crew took approxiately 0.5 hours to climb the tower to access the tower head
unit, then 0.5 hours to return to W2.

001 0-CIC-EFA.365

Dehumidification System
Change of Character
Nick Nakata, FWS, and Charles Bailey spent approximately 0.5 hours to access the east anchorage splay
chambers to perform balancing of the dehumidification system and 0.5 hour to return to the base of W2
following the completion of the work.

They also needed approximately 1 hour to demobe then remobe to the work location to take lunch.

001 0-CIC-EFA.365
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